

Scrum – project

Name: Sushanth S Rao

SRN: PES1UG24CS485

BPS54

Backlog with all 7 requirements

The screenshot shows the Jira interface for the 'SBPS54 board'. The 'Backlog' tab is selected, displaying a list of 7 work items. Each item is a requirement with a checkbox, ID, description, and status 'To Do'. The items are:

- SBPS54-1 FR-001 Auto-generate seeded tournament brackets
- SBPS54-2 FR-002 Team registration & roster submission
- SBPS54-3 FR-003 Submit match score
- SBPS54-4 FR-004 Auto-advance winning team to next bracket slot
- SBPS54-5 FR-005 Apply tiebreaker rules to standings
- SBPS54-6 NFR-001 Standings recalculate within 200ms
- SBPS54-7 NFR-002 99.5% uptime during tournament hours

At the top, there is a 'Plan your sprint' section with instructions to drag items from the Backlog to plan the sprint. The bottom status bar shows '0 work items' and 'Estimate: 0'.


Backlog with 7 requirements and Epics linked

This screenshot shows the same Jira 'SBPS54 board' but with the 7 requirements linked to 3 epics. The requirements are now grouped under these epics:



- Epic 1: Team Regis...** (linked to SBPS54-1, SBPS54-2, SBPS54-3)
- Epic 2: Live Match ...** (linked to SBPS54-4, SBPS54-5, SBPS54-6)
- Epic 3: System Per ...** (linked to SBPS54-7)

The 'To Do' status is visible for each requirement. The top 'Plan your sprint' section and the bottom status bar ('0 work items | Estimate: 0') remain the same.

Changed priority and story points:




Completed both sprints



Sprint 1:



Sprint 2:



Reflection Question Answers

1. Did your estimations reflect the actual effort?

Since this was a simulated sprint rather than actual development work, "effort" here reflects perceived complexity rather than measured time. The higher point values (8) went to FR-001 (bracket seeding algorithm) and NFR-001 (real-time performance tuning) since both involve non-trivial logic, while simpler form-based stories like FR-002 and NFR-002 got lower estimates (3). The relative sizing feels reasonable, but a real team would only know for certain after comparing points to actual implementation time across several sprints.

2. Was your backlog well-prioritized?

Yes — 5 of 7 items were marked High priority because they support core tournament functionality (registration, scoring, bracket generation, and fast standings updates), while FR-005 (tiebreakers) and NFR-002 (uptime) were Medium since they're supporting rather than primary flows. This ordering matches the priority levels already defined in the original Lab 1 Requirements

Table, so the backlog reflects genuine business priority rather than arbitrary ordering.

3. How did your simulated sprint align with your plan?

Both burndown charts show the "Remaining Values" line reaching zero by the end of the sprint, meaning all planned stories were marked Done. The line dropped faster than the grey guideline (which assumes steady linear progress), showing the simulated work was completed well ahead of the planned pace — expected, since simulating status changes doesn't take real development time.

4. What insights did the burndown chart give about your team's capacity?

The burndown line drops in a single steep step near the start of the sprint rather than gradually across the week, which — in a real team — would be a signal worth investigating: either the stories were overestimated, or all the work was genuinely finished early. It highlights why daily burndown tracking matters: a chart that only shows one big drop hides whether progress was actually steady or came in one late rush.